Namibia
Table of Key Performance Indicators

(Closeout Results: October to December 2014)
Report Date: February 10, 2015
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Current Compact Budget:

28-Jul-08

16-Sep-09
16-Sep-14
17-Sept-14 to 13-Jan-15
$304 Million

Projected Economic

Key Performance

Quarter 1 through

Percent Compact Target

PPOs from INPs

sales

Project/Objective . L Activity/Outcome . Baseline End of Compact Target Quarter 20 Actuals Satisfied
Benefits and Beneficiaries Indicators (Dec 2014) (Dec 2014)
Learners (any level) participating 26.857 28.947 27795 45%
Improving the Quality of in the 47 schools sub-activity * ’ ' '
General Education Activity
Outcomes: Increased learning |Educational facilities constructed,
and cognitive development of rehabilitated, equipped in the 47 0 47 48 102%
students at MCA target schools, schools sub-activity
Improved learning by students
with access to CPD-trained Percent of schools with positions
educators filled to teach Information, 0 100 71 71%
Communication and Technology 0
(ICT) Literacy
Textbooks delivered 0 1,300,000 1,715,763 132%
Textbook Activity Educators trained to be textbook 0 100 96 s
Education Project Estimated discounted $297 Outcome: Gaps filled in current management trainers
Objective: Improve the quality of | million increase in income over provision of books Educators trained to be textbook
the workforce in Namibia by the life of the investment. uilfezziien (s 0 100 136 136%
enhancing the equity and Compared to discounted costs of
effectiveness of basic vocational, | $169.7 million. These income Regional Study Resource RSRCs opened to visitors 0 3 3 100%
and tertiary education and of benefits are expected to accrue Centers Activity —
technical skills to 1,063,413 people. Outcome: Increased use of PG O HeSiRals it RERES 0 100 58 58%
2
information for formal education, staffed
informal learning, business, and Visits to MCA-N assisted
research at 3 centers 3 0 240,000 0 0%
RSRCs
Compliance rate for NTF levy * 0 80 0 0%
Vocational Training Activity Graduates from MCC-supported
. 0 1,392 541 39%
Outcor_’ne. Incr_eased fun(_j§ for education activities ® ?
vocational skills and training
COSDECS and Arts and Crafts 0 9 9 100%
Centres completed
Access to Tertiary Finance
. Activity ) . Modified NSFAF MIS completed Date 1-Jun-13 Pending Pending
Outcome: Increased financing
available for tertiary education
Tourists to Etosha National Park 179,365 276,800 207,450 29%
Galton Gate Plan implemented 0 100 100 100%
Etosha National Park Activity -
Outcome: Improved efficiency Galton Gate Construction:
and management of Etosha Schedule Performance Index 0 1.00 1.00 100%
National Park (SPD)
Ombika Gate Construction:
Schedule Performance Index 0 1.00 1.00 100%
(SPI)
Unique visits on NTB website 125,685 282,605 160,186 22%
Marketing Tourism Activity ! ) -
: : Leisure tourist arrivals 416,991 453,699 422,157 14%
_ _ Estimated discounted $60.3 [ Outcome: Increased international ; ' ; °
Tourism Project million increase in income over [ awareness of Namibian tourism North American tourism
Objective: Grow the Namibian the life of the investment. potential businesses (travel agencies and
tourism industry with a focus on | Compared to discounted costs of tour operators) that offer 106 131 158 208%
increasing income to households $61.6 million. These income Namibian tours or tour packages
in communal conservancies beﬂefittz Tgseggfﬁgg;fe accrue Annual Gross Revenue to
Conservancies receiving MCA 30,833,276 33,608,271 51,759,310 754%
assistance
(Namibian $)
Amount of new private sector
Ecotourism Development | nvestment secured by MCA-N 0 40,000,000 136,371,696 341%
Activity assisted conservancies DA e
Outcome: Increased income to (Namibian $)
communal conservancies New jobs in tourism created in 0 120 224 187%
conservancies
Value of grants issued by the
Conservancy o
Development Support Grant Fund Y 59,045,329 ST el
(Namibian $)
Participating households
registered in the CBLRM sub- 0 1,500 1,290 86%
activity
Grazmg areas with documented 0 30 51 170%
Land Access and Management | combined management plans
Activity Grazing areas doing combined
Outcome: Community adoption of J herdingg 0 45 38 84%
rangeland management &
; . gal and regulatory reforms 0
techniques and methodologies RS 0 9 19 211%
Agriculture Project Estimated discounted $27.6 Parcels corrected or incorporated
e . B~ R 0,
Objective: Enhance the health | million increase in income over in land system 0 10,807 8,869 82%
and marketing efficiency of the life of the investment. - -
livestock in the NCAs of Namibia | Compared to discounted costs of Stakeholders trained 0 1,936 2,524 130%
and to increase income from $32.8 million. These income }
indigenous natural products benefits are expec[ed to accrue Cattle tagged with RFID tags 0 1,000,000 1,770,313 177%
accruing to the poor nationwide to 759,316 people. Livestock Support Activity - -
Outcome: Increased provision of [ New State Veterinary Offices 0 5 5 100%
high quality veterinary services; (SVOs) operational
Traceab:;t;/rztstaegzégsplace for Value of grant agreements signed
under the Livestock Efficiency 0 6,102,000 5,583,514 92%
Fund
Indigenous Natural Products Farmers trained 0 7,000 9,238 132%
Development Activity
Outcome: Increased income to Payment to producers from INP 1.179,319 4,174,319 3,802,523 88%

1. Some of the MCC-supported schools split into two separate schools (with the new school co-located at the renovated site) and others expanded, which led to inconsistent reporting over time. Even after correcting historical reporting, enroliment remained relatively flat despite our expectation that
enroliment would increase (enrollment targets were based on population growth expectations).
2. Due to delays in implementation, the three RSRCs were not opened to visitors until September 2014 and the centers were not fully staffed at opening. This indicator will continue to be monitored post-Compact to assess whether staffing levels have changed since the RSRCs opened.

3. Due to delays in implementation, the three RSRCs were not opened to visitors until September 2014. This indicator will continue to be monitored post-Compact and 2014 data are expected in April 2015.

4. The NTF Levy collection system became operational in April 2014. 2014 data for this indicator are expected in April 2015.
5. The vocational training courses supported by the Compact occurred on a rolling basis with a number of courses ending close to, or after, the Compact End Date. Updated data for this indicator are expected in April 2015.




